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Identify POP locations
*Agreements with Service Providers

Fiber Network Design
*Identify bundle sizes, splice and break points
*Design initial Fiber backbone
*Long Lead Items

Cost Estimates
*Provide estimates for Fiber backbone & BPL segments

Make-Ready Assessment
*Pole modification placements, change-out over the aerial portion                                     

of route

*Identify available underground conduit

Construction
*Construction of original Fiber design

*Fiber Build out

Pilot Project For BPL
*Specify equipment, fiber connections, & access pts.

*Space requirements for Electronic equipment

*Assists in Development of user locations, interface equipment, and 
network of data transmission services

BPL Installation
*ISP connectivity
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